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What is USACE?
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Where We Are...
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Transatlantic Division Programs
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TAD Mission

The Transatlantic Division provides design and
construction execution services to CENTCOM and
related engineering services to designated
activities within the CENTCOM area of
responsibility to establish the conditions for
regional security, stability, and prosperity; provides
command and control, engineering services and
deployment support for USACE world-wide
contingency operations.

®
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TAD METL

Provide command and control for Transatlantic Districts

| 2

vVvyyvyy

Operate a Regional Business Center that provides regional governance

Manage Division reach back support between forward deployed Districts and CONUS support

Provide a quality assurance program aligned with the PMBP business process

Provide CENTCOM unity of command and unity of effort for all USACE elements

Interface with other non-CENTCOM agencies/organizations to match capabilities with emerging requirements

Plan and execute a Military Construction and International & Interagency Service (I1S)
program

>

vVvyyvyy

Plan, design, construct, and deliver Military Construction projects
Plan, design and execute IIS programs

Maintain expertise in developing and executing the FMS program
Provide real estate support to DoD & DoS organizations

Support facility management in CENTCOM AOR as requested

Respond to and support USACE contingency operations

|
>

Support the establishment of engineer contingency elements as directed
Operate UDC for contingency ops & provide RSOI support as necessary

Maintain a workforce capable of meeting peacetime, emergency, and contingency
requirements

IV VRV VARV

Provide general and administrative support services

Provide human resource support

Provide legal services

Provide military personnel administrative support

Manage a training program m

®
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Transatlantic Division

U.S. Army Corps
of Engineers

Transatlantic Division

(TAD)

Gulf Region Gulf Region
District South District
(TAG) (TAX)
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Overall TAD C2 concept
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Customer/Stakeholders

US Central Command and
component services

Department of Defense agencies
Other US government agencies

Foreign military forces and
foreign organizations

US Army Europe
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Engineering & Construction Mission
— Types of Work

Middle East District:

Air field pavement Administrative Facilities Dining Facilities
Warehouses Barracks

lrag:

Roads

Water Treatment Facilities

Afghanistan:

Roads Barracks Police Stations
Bridges Dining Facilities Border Forts
Airfield Pavements Medical Facilities Warehouses
Administrative Facilities Water & Waste Treatment Power Generation

®
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AED Area of Responsi.b_i‘lity
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AED Workload Projections

3,500
AED Combined AED North AED South*
3,000
7 2,500
c
2
= 2,000
=
1,500
1,000
500
0
FY09 | FY10 | FY11 | FY12 FY10 | FY11 | FY12 FY10 | FY11 | FY12
B Water & Infrastr (CERP, Reimb) 2 23.8 200 500 13.8 150 300 10 50 200
® US/Coalition Forces (MILCON) | 1154 1465 1549 534 917 935 234 548 614 300
mRoads (CERP, MILCON) 137 54 40 40 54 20 20 0 20 20
® CN/BMI/SFO (Reimb) 34.6 38.6 40 40 36.6 20 20 2 20 20
ANSF O&M (FMS) 196 183 490 530 110 220 325 73 270 205
m Afghan Natl Police (FMS) 550 719 358 350 551 250 175 168 108 175
m Afghan Natl Army (FMS) 649 719 500 500 431 250 250 288 250 250
Totals 2722.6 3202.4 3177 2494 2113.4 1845 1324 1089 1332 1170
* Note: Does not include AED South work transferred to AFCEE via MOU (work at Bastion)
FY09: $476M; FY10 $278M ®
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AED Infrastructure Delivery Initiatives @ of 2

v Activation of Second District (AES): Activated AES on 3 Aug 09 to improve engineer support
throughout Afghanistan. Improves USACE's capacity to handle the increasing workload. Allows
USACE to concentrate resources at critical areas and better integration with Civ / Mil operations in the
execution of ANSF and Water &Infrastructure projects.

v' Align Organization Structure with BSO: Issued FRAGO defining an Alignment, Movement &
Security Plan to align Area Offices with BSOs & PRTs, develop comprehensive QA Assessment plans
& leverage security movements to put ‘eyes on site’ — critical to COIN. Coordinating software to data
share project information across CIDNE, RMS, ACSP & Google to leverage QA support and obtain a
common operating picture for infrastructure.

v" PRT Integration / Technical Support: 40 ea AED sourced civilian engineers / construction reps (2ea
/ PRT) integrated into US PRTs as technical advisor / QA support. Provide reachback support (to AED
and USACE in CONUS) to Maneuver CDRs and USAID for planning and design of technically
challenging projects such as the Saracha Bridge replacement, 2PK Power Study, Zama Dam design
and the Tom Bridge study.

v ANSF Standard Designs: Developing, awarding standard ‘site adapt’ designs for ANP facilities (30
Sep09); ANA facilities (15 Jan10) to accelerate contractor mobilization, material procurement and
construction — publish design guides for well development, wastewater and geotechnical investigation.

v' CERP Authority for AED-N / AED-S: Both Districts will soon have $200K CERP authority within

respective AORs. Must obtain Battlespace owner concurrence prior to construction.

®
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AED Infrastructure Delivery Initiatives @of2)

v' Enhanced Quality Assurance (QA) Oversight: Fielding 16 MRAPs, which will integrate with
PRTs and Maneuver Convoys to better enable QA oversight of the growing and increasingly
dispersed program. Implementing “Aggressive Schedule Management” process to apply
contractual remedies early / consistently to mitigate delays and terminations across the theater.

v Direct Hire Authority: Enables fair pay and capacity development by hiring Afghans directly into
AED (bypassing current less effective use of personnel services contractor. Request for authority
is at OSD-CPP who will request Circular 175 authority from DoS — which will authorize DoD to
engage in a bilateral negotiation to amend the exchange of notes and create a labor annex
(uncertain timeline for working this through DoS and GIR0A).

v' Expand “Afghan First “ Program: Establish/ create small business-type programs that
target geographic areas with project set asides, make sole source procurements, and foster
mentor / protégé relationships. Develop minimum wage requirements for all USG construction
contracts. Additionally, require formal Afghan subcontracting plans from U.S. and TCN prime
contractors.

v New Acquisition Tools: To address growing workload, AED is adding two $40M JOC (unit
price) contracts for countrywide ANSF & US Installation small construction support; two
Large MATOCs ($80M per Task Order); and an AE Rapid Response Services contract to
enable agility in support of a dynamic workload.

16 BUILDING STRONGg,
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Upcoming Opportunities —

Construction
Project Magnitude of Anticipated RFP
Description: Construction: Release:
Afghanistan - Sharana,| Between $1,000,000 15t QTR FY10

Design/Construct
Electrical Distribution
Grid

and $5,000,000

Afghanistan - Troop
Medical/Dental
Clinic, Kandahar

Between $1,000,000
and $5,000,000

2nd QTR FY10

| Between $1,000,000 | 39 QTR FY10
Afghanistan - and $5.000,000
Perimeter Fence
Between $1,000,000 4" QTR FY10

Irag- Electrical Grid
System

and $5,000,000

BUILDING STRONGg,




Upcoming Opportunities -

Services

Project: Location: POP/Capacity: RFP
Release:

Afghan National | Afghanistan 5yr $300M 1st Qtr FY10
Police O&M
Afghan National | Afghanistan 5yr $420M 1st Qtr FY10
Army O&M
A/E Services Afghanistan 5yr $245M 2nd Qtr FY10
Follow on SCID | Iraq 3yr $30M 1st Qtr FY10
Follow on CLE Iraq 3yr $15M 1st Qtr FY10
Follow on TF CENTCOM 2yr $40M 1st Qtr FY10
SAFE Wide

®
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Middle East District Contracts

Existing:
 Architect Engineer Indefinite Delivery Contracts

- Period of Performance through 2014 or until programmatic capacity of
$240M is reached

- Prime contractors are Baker, Stanley, Tetra Tech, HNTB, Ch2M Hill,

Berger
Future:
 Potential Multiple Award Task Order Contracts (MATOC) for
Construction

- Total capacity estimated at $800M, Potential Award Date of 4th
Quarter, FY11

®
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Irag Contracts

EXxisting:

GRC Design Build and General Construction MATOC

- Period of performance through July 2011 or until programmatic
capacity of $450M is reached

- Prime contractors are: Aurosta, Almaco Limited, Highland-ICORP,
Kufan Group, Futron

GRC, Camp Cropper General Construction MATOC

- Period of performance through July 2011 or until programmatic
capacity of $15M is reached

- Prime contractors are: Piril Construction, Alhamra and Erka
GRN Design Build and General Construction MATOC
- Programmatic capacity of $15M, task orders $50K - $5M

- Prime contractors are: Abilabl, Nanocon, Cosmopolitan, Mercury,

Civilian Technologies Limited

®
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Afghanistan Contracts

Future:

« Multiple Award Task Order Contracts (MATOCSs) for TAN
and TAS

- Estimated award date Feb 2010

- Anticipated Capacity of $240M
- Up to 5 prime vendors to be selected

« Operations and Maintenance Firm Fixed Price Task Order
Contract

— Estimated award date Feb 2010
— Anticipated Capacity of $99M
— Unit Price Books Used for Pricing

®
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Business Model for Successful
Construction in Afghanistan

Competent and engaged Prime Contractor
management

Actively engaged in leading and mentoring LN
and TCN workforce

Direct participation by prime in day-to-day
construction activities
Investment into internal infrastructure

®
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Capacity Development

Afghan 18t Program - Increase procurement within Afghanistan of supplies
for civilian and military activities

CASA 1st Program - Encouraged to utilize CASA local sources of supply
and service. CASA countries include: Afghanistan, Kazakhstan,
Kyrgyzstan, Pakistan, Tajikistan, Turkmenistan, and Uzbekistan

Clauses — Includes prompt payment within 30 days for all subcontractors,
overtime and holiday rate of 1.25, and timely submittal of DBA claims,
reports and records

Local Currency:
- Irag: Mandatory use of EFT, payment in local currency
- Afghanistan: Preferred use of EFT, payment in local currency .

®
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FY10 Special Interest and
Opportunities

TAM Industry Day tentatively scheduled for 26 March 2010

- Will be advertised via FedBizOpps and MED’s Public
website

TAM’s FY10 Business Opportunities are posted at FedBizOpps
- www.fbo.gov

AED’s FY10 Business Opportunities are posted at AED’s Public
website

- http://www.aed.usace.army.mil/contracting.asp

TAG’s opportunities are posted at the Baghdad Business
Center

- http://www.baghdadbusinesscenter.org/

®
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Points of Contact

» COL Roembhildt, TAD Deputy Commander
(Main), Steven.J.Roemhildt@usace.army.mil

» Colleen O’Keefe, TAD Regional Contracting
Chief, Colleen.J.Okeefe@usace.army.mil

®
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P2 Projects Status Report - FY10 & 11 Pending Awards - MED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Sorted by Installation, Award Date, P2#

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A
# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| mi2a0 |s| ccsoo |s P2 Status
1 MED Afghan 322376 | TRKT103100 |PM-M, AF - Cargo Handling Area, Tarin Kowt 20-MCAF 17-Apr-09 |A| 29-Apr-09 [A 8-Jul-09 |A| 15-Mar-10 [ S| Approved
2 MED Afghan 330311 072603 AES, 072603, Design/Constr Troop Housing, Ph2, KAF 10-MCA 19-Jan-10 |A| 19-Jan-10 |A| 5-Feb-10 |A| 15-Mar-10 | S| Approved
3 MED Afghan 320516 | CMBA093960 |PM-M, AF - CAS Apron, Bastion 20-MCAF 17-Jul-09 [A] 22-Aug-09 |A| 30-Oct-09 |A| 20-Mar-10 | S| Approved
4 MED Afghan 320517 | CMBA093970 |PM-M, AF - Fuels Operations & Storage, Bastion 20-MCAF 17-Jul-09 | A| 22-Aug-09 |A] 30-Oct-09 [A]| 20-Mar-10 | S| Approved
5 MED Afghan 322368 | ATUH100101 |PM-M, Bagram, AF - PAX Terminal 20-MCAF 13-Aug-09 |A| 29-Sep-09 |A| 6-Nov-09 [A]| 30-Mar-10 | S| Approved
6 MED Afghan 322370 | ATUH103100 |PM-M, AF Cargo Terminal-Bagram 20-MCAF 12-Aug-09 |A| 29-Sep-09 [A| 6-Nov-09 |A| 30-Mar-10 | S| Approved
7 MED Afghan 330310 074159 AEN, 074159, Contingency Housing, JAF 10-MCA 8-Dec-09 |A| 6-Feb-10 |A| 9-Mar-10 [S]| 31-Mar-10 | S| Approved
8 MED Afghan 330316 074276 AEN, 074276, Troop Housing, Ph3Tombstone/Bastion 10-MCA 11-Sep-09 |A| 15-Jan-10 [A]| 15-Feb-10 |A| 12-Apr-10 | S| Approved
9 MED Afghan 330318 074329 AES, 074329, Troop Housing, Ph4, Tombstone/Bastion 10-MCA 11-Sep-09 [A| 15-Jan-10 |A| 5-Feb-10 |A]| 12-Apr-10 | S| Approved
10 MED Afghan 330325 074162 AEN, 074162, Contingency Housing, Gardez 10-MCA 8-Dec-09 |A| 21-Feb-10 | S| 23-Mar-10 S| 13-Apr-10 | S| Approved
11 MED Afghan 320999 073133 AES, 73133, Troop Housing Ph 1, Dwyer 10-MCA 8-Jul-09 A| 8-Feb-10 |A| 19-Mar-10 |S| 14-Apr-10 | S| Approved
12 MED Afghan 320522 | LYAV093300 |PM-M, AF - Strat Airlift Apron, Kandahar 20-MCAF 16-Nov-09 |A| 4-Jan-10 | A| 23-Feb-10 [A]| 15-Apr-10 | S| Approved
13 MED Afghan 322379 | LYAV103200 |PM-M, AF Tactical Airlift Apron, Kandahar Air Field 20-MCAF 16-Nov-09 |A| 4-Jan-10 |[A| 23-Feb-10 |A| 15-Apr-10 | S| Approved
14 MED Afghan 330309 074102 AEN, 074102, FOB Shank, Design/Constr Troop Housing, Ph2 10-MCA 27-Nov-09 [A] 27-Nov-09 |A| 10-Dec-09 |A| 19-Apr-10 [ S| Approved
15 MED Afghan 330591 | WACC104220 |PM-M - AF, Connecting Taxiway, MeS 20-MCAF 31-Mar-10 | S| 14-Apr-10 | S| 30-Apr-10 S| 14-May-10 | S| Approved
16 MED Afghan 320445 | ATUH093150 |PM-M, AF - FY09 CAS Ramp Expansion At Bagram Air Field 20-MCAF 9-Oct-09 [A] 12-Mar-10 | S| 1-May-10 |S| 1-Jul-10 S| Approved
17 MED Afghan 322548 | ATUH103500 |PM-M, BAF - Aviation O&M Facilities 20-MCAF 9-Oct-09 |A| 12-Mar-10 | S| 1-May-10 [S 1-Jul-10 S| Approved
18 MED Afghan 322549 | ATUH103400 |PM-M, BAF - Expeditionary Fighter Shelter 20-MCAF 9-Oct-09 |A| 12-Mar-10 |S] 1-May-10 S| 1-Jul-10 S| Approved
19 MED Afghan 329160 | CMBA103500 |PM-M, AF, Cargo Handling Area, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
20 MED Afghan 329161 | CMBA103400 |PM-M, AF, Secure RSOI, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
21 MED Afghan 329162 | CMBA103100 |PM-M, AF, Strat Airlift Ramp Ext, Bastion 20-MCAF 22-Jan-10 | A| 26-Feb-10 |A| 26-Mar-10 [S 2-Jul-10 S| Approved
22 MED Afghan 326085 | LYAV103400 |PM-M, AF - CAS Apron Expansion, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
23 MED Afghan 326086 | LYAV103500 |PM-M, AF - ISR Apron Expansion, Kandahar 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
24 MED Afghan 326087 | LYAV103600 |PM-M, AF - Aviation O&M Fac, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
25 MED Afghan 326088 | LYAV103700 |PM-M, AF - Expeditionary Fighter Shelter, KAF 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
26 MED Afghan 326089 | LYAV103800 |PM-M, AF - Cargo Helicopter Apron, KAF 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
27 MED Afghan 326096 | LYAV103900 |PM-M, AF - Relocate North Airfield Road, KAF 20-MCAF 8-Mar-10 | S| 23-Mar-10 | S| 7-May-10 [S 6-Jul-10 S| Approved
28 MED Afghan 326098 | LYAV103300 |PM-M, AF - Refueler Apron/Relocate Hot Cargo Pad, Kandahar 20-MCAF 8-Mar-10 |S| 23-Mar-10 S| 7-May-10 |S| 6-Jul-10 S| Approved
29 MED Afghan 329164 | CMBA103200 |PM-M, AF, CAS Apron Extension, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [S| Approved
30 MED Afghan 329165 | CMBA103300 |PM-M, AF, ISR Apron, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [ S| Approved
31 MED Afghan 329167 | CMBA103700 |PM-M, AF, Expeditionary Fighter Shelter, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [S| Approved
32 MED Afghan 329169 | CMBA103600 |PM-M, AF, Aviation Ops & Maintenance Fac, Bastion 20-MCAF 22-Jan-10 |A| 12-Mar-10 | S| 12-Apr-10 |S| 16-Jul-10 [ S| Approved
33 MED Afghan 330100 | WACC113220 |PM-M, AF - Runway, Sharana 20-MCAF 11-May-10 | S| 24-May-10 [ S 7-Jul-10 S| 31-Aug-10 | S| Approved
34 MED Afghan 330092 | WACC104603 |PM-M, AF - Fuels Operations & Storage, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
35 MED Afghan 330093 | WACC104400 |PM-M, AF-SOF Helo Apron, Dwyer 20-MCAF 27-May-10 | S| 2-Jun-10 |S| 16-Jul-10 [S] 5-Sep-10 | S| Approved
36 MED Afghan 330095 | WACC104600 |PM-M, AF-SOF Helo Apron, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
37 MED Afghan 330096 | WACC104660 |PM-M, AF - ISR Apron, Shindand 20-MCAF 27-May-10 | S| 2-Jun-10 |S]| 16-Jul-10 [S] 5-Sep-10 | S| Approved
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P2 Projects Status Report - FY10 & 11 Pending Awards - MED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Sorted by Installation, Award Date, P2#

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A

# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| miL2a0 |s| ccsoo |s P2 Status
38 MED Afghan 330097 | WACC104601 |PM-M, AF-SOF ISR Apron & Support Complex, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 |S| Approved
39 MED Afghan 330103 | WACC104602 |PM-M, AF, Strategic Airlift Apron, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
40 MED Afghan 330104 | WACC104650 |PM-M, AF-Munitions Storage Area, Shindand 20-MCAF 27-May-10 | S| 2-Jun-10 |S| 16-Jul-10 [S] 5-Sep-10 | S| Approved
41 MED Afghan 330593 | WACC114550 |PM-M - AF, Passenger and Cargo Terminal, Shindand 20-MCAF 27-May-10 [ S| 2-Jun-10 [S| 16-Jul-10 |S| 5-Sep-10 | S| Approved
42 MED Afghan 330861 PM-M, AF, Runway Repair, Kunduz 24-OMAF 27-May-10 | S| 02-Jun-10 | S| 16-Jul-10 |S]| 05-Sep-10 |S LCM
43 MED Afghan 330091 | WACC104300 |PM-M, AF - Apron, Delaram 20-MCAF 15-May-10 | S| 30-May-10 | S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
44 MED Afghan 330094 | WACC104210 |PM-M, AF - Helicopter Apron, Mazar E Sharif 20-MCAF 29-May-10 | S| 30-May-10 | S| 15-Jul-10 [S] 15-Sep-10 | S| Approved
45 MED Afghan 330101 | WACC104200 |PM-M, AF, Strategic Airlift Apron, Mazar E Sharif 20-MCAF 29-May-10 [ S| 30-May-10 [ S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
46 MED Afghan 330105 | WACC104310 |PM-M, AF-Runway, Delaram 20-MCAF 15-May-10 | S| 30-May-10 [S| 15-Jul-10 |S| 15-Sep-10 | S| Approved
47 MED Afghan 330324 072605 AEN, 072605, Troop Housing PH 3, BAF 10-MCA 19-Feb-10 | S| 21-Jul-10 |S]| 4-Sep-10 [S| 30-Sep-10 | S| Approved
48 MED Afghan 330018 | KARD113200 |PM-M, AF, Expeditionary Airlift Shelter, Kandahar 20-MCAF 8-Oct-10 | S| 14-Oct-10 | S| 27-Nov-10 |S| 26-Jan-11 [S| Approved
49 MED Afghan 330019 | KARD113100 |PM-M, AF, Expand Cargo Handling Area, Kandahar 20-MCAF 8-Oct-10 | S| 14-Oct-10 | S| 27-Nov-10 [S| 26-Jan-11 | S| Approved
50 MED Afghan 329985 | ATUH110101 |PM-M, AF - Construct Consolidated Rigging Facility, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 [S| 12-Oct-10 |S| 1-Feb-11 |S| Approved
51 MED Afghan 330011 | ATUH110103 |PM-M, AF - MEDEVAC Ramp Exp & Fire Station, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 | S| 12-Oct-10 [S| 1-Feb-11 | S| Approved
52 MED Afghan 330017 | ATUH110104 |PM-M, AF - Fighter Hanger, Bagram 20-MCAF 12-Aug-10 | S| 28-Aug-10 | S| 12-Oct-10 [S| 1-Feb-11 | S| Approved
53 MED Afghan 330862 | CMBA113400 |PM-M, AF, Expand Fuel Ops & Storage, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 |S]| 15-Dec-10 S| 15-Mar-11 | S| Approved
54 MED Afghan 330863 | CMBA113200 |PM-M, AF, Refueler Apron, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 | S| 15-Dec-10 |S| 15-Mar-11 [ S| Approved
55 MED Afghan 330868 PM-M, AF, Parallel Taxiway, Bastion 20-MCAF 10-Oct-10 | S| 15-Oct-10 | S| 15-Dec-10 |S| 15-Mar-11 [ S| Approved
56 MED Bahrain 115816 P-926 PM-M, BA - P-926 SOF Operations Facility 4S-SOF 3-Apr-08 |A| 27-May-08 | A| 28-Jun-08 |A| 15-Apr-10 | S| Approved
57 MED Bahrain 140298 P928 PM-M, BA - P-928 Waterfront Dev PHII 30-MCN 30-Mar-10 | S| 30-Mar-10 [ S| 17-May-10 |S| 19-Jul-10 | S| Approved
58 MED Bahrain 329156 | VKWD113100 |PM-M, BH, North Apron Expansion - Isa Air Base 20-MCAF 4-Oct-10 |S| 5-Oct-10 |S] 18-Nov-10 |S| 26-Jan-11 | S| Approved
59 MED Bahrain 327444 P908 PM-M, P908 Operations & Support Facilities 30-MCN 14-Feb-11 [S| 15-Feb-11 | S| 31-Mar-11 |S| 16-May-11 | S| Approved
60 MED Bahrain 327442 PM-M - BA, P954 Waterfront Development Phase 3 30-MCN 22-Jun-11 [S]| 23-Jun-11 |S| 6-Aug-11 |S| 21-Sep-11 [ S| Approved
61 MED Egypt 115894 PM-F, EG - EGYPT TRANS DEPT EQUIPMENT 70-FMS 17-Feb-10 [A] 17-Feb-10 |A| 17-Feb-10 |A| 15-Mar-10 | S| Approved
62 MED Egypt 321020 PM-F E6-B-HCC, Rock Crush/Screen Plant 70-FMS 7-Jan-10 |A]| 7-Jan-10 |A| 21-Jan-10 |A| 15-Mar-10 | S| Approved
63 MED Egypt 115868 PM-F, EG - SYNCROLIFTS O&M 70-FMS 16-Mar-10 | S| 16-Mar-10 [S| 16-Mar-10 |S| 17-Mar-10 | S| Approved
64 MED Egypt 326599 PM-F, EG, HCO Procure Bulldozers 70-FMS 17-Dec-09 |A| 17-Dec-09 |A| 16-Feb-10 [A] 31-Mar-10 | S| Approved
65 MED Eqypt 325106 PM-F, Egypt - HCM/UPG IM Equip Procure/Deliver/Inspect 70-FMS 15-Mar-10 | S| 15-Mar-10 [S]| 4-Apr-10 |S| 19-Apr-10 | S| Approved
66 MED Egypt 321579 PM-F, EG HCG Multi-purpose Loaders (40 ea) 70-FMS 18-Dec-09 | A| 18-Dec-09 |A| 13-Apr-10 S| 28-Apr-10 | S| Approved
67 MED Eqypt 321519 PM-F, EG - HCK Water Well Drilling System 70-FMS 15-Mar-10 [ S| 15-Mar-10 | S| 15-Apr-10 |S| 4-May-10 | S| Approved
68 MED Egypt 132001 PM-F, EG - Medical Equip for EAF (EG-B-HBP) 70-FMS 8-Apr-10 | S| 8-Apr-10 | S| 22-Apr-10 |S| 7-May-10 [S | Approved
69 MED Eqypt 327080 PM-F, EGBHCP, Procurement of Engr Equip Ph 111 70-FMS 27-Mar-10 | S| 28-Mar-10 [ S| 26-Apr-10 |S| 11-May-10 | S| Approved
70 MED Egypt 322367 PM-F, EG - HCJ Automated Concrete Plant 70-FMS 30-Mar-10 | S| 30-Mar-10 | S| 27-Apr-10 S| 14-May-10 | S| Approved
71 MED Eqypt 321016 PM-F, E6-B-HCB, Procure Case Asphalt Equip 70-FMS 18-Mar-10 [ S| 18-Mar-10 | S| 16-Apr-10 |S| 16-May-10 | S| Approved
72 MED Egypt 331073 PM-F, EG, HCR, Procure TRNG-HW-SW, MMC Computer Tech Suppo 70-FMS 01-Jun-10 S| 01-Jun-10 | S| 21-Jun-10 |S| 21-Jul-10 |S LCM
73 MED Eqypt 324065 PM-F, EG - HCH Construction Equipment Services 70-FMS 2-Jul-10_[S 2-Jul-10 (S| 17-Jul-10 |S| 1-Aug-10 | S| Approved
74 MED Egypt 329786 PM-F, EG, Construct Base Facilities VBT 70-FMS 22-Apr-10 | S| 06-May-10 | S| 12-Jul-10 |S| 16-Sep-10 | S LCM
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P2 Projects Status Report - FY10 & 11 Pending Awards - MED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Sorted by Installation, Award Date, P2#

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A
# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| miL2a0 |s| ccsoo |s P2 Status
75 MED Jordan 326440 PM-F, JO Constr Madaba Medical Clinic WX-SOOTH 1-Mar-10 | S| 16-Mar-10 | S| 15-Apr-10 S| 17-May-10 | S| Approved
76 MED Jordan 326215 PM-F, JO Constr Shuna Med Clinic WX-SOOTH 1-Mar-10 S| 31-Mar-10 [ S| 30-Apr-10 |S| 1-Jun-10 | S| Approved
77 MED Jordan 155892 PM-F, JO - Design Development C41SR 70-FMS 25-Jun-10 [S] 30-Jun-10 | S| 30-Jul-10 |S| 20-Aug-10 | S| Approved
78 MED Jordan 326547 PM-F, ERC Jordan, Vehicle Maint., Slab for DFAC, Latrine Pad 33-OMN 16-Jul-10 | S| 19-Jul-10 | S| 30-Aug-10 [S| 20-Oct-10 | S| Approved
79 MED Kuwait 321886 071485 PM-M, KU, APS - 5 Stocks 10-MCA 2-Nov-09 [A] 17-Jun-10 | S| 2-Aug-10 |S| 30-Aug-10 | S| Approved
80 MED Kyrgistan 150969 | BRVN090100 [PM-M, KY - Remote Parking Area at Manas Transit Center, Kyrgyzstal 20-MCAF 22-Dec-09 | A| 23-Dec-09 |A| 16-Feb-10 [A| 15-Mar-10 | S| Approved
81 MED Lebanon 326202 PM-F, LB - Repair Sin EI-Fil Public School WX-SOOTH 1-Mar-10 | S| 16-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
82 MED Lebanon 326358 PM-F, LB - Repair Haret Sakhr Public School WX-SOOTH 1-Mar-10 | S| 17-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
83 MED Lebanon 326363 PM-F, LB Repair Almat Public School WX-SOOTH 1-Mar-10 | S| 17-Mar-10 | S| 16-Apr-10 S| 17-May-10 | S| Approved
84 MED Lebanon 326364 PM-F, LB Const Sanitary Sewer Dist Sys WX-SOOTH 2-Mar-10 | S| 17-Mar-10 [ S| 19-Apr-10 S| 19-May-10 | S| Approved
85 MED Lebanon 326367 PM-F, LB Const Badero X-Ray Annex WX-SOOTH 1-Mar-10 | S| 26-Mar-10 | S| 27-Apr-10 S| 26-May-10 | S| Approved
86 MED Oman 330424 PM-M, OM, Repair Airfield 17-35 24-OMAF 1-Jul-10 _|S 1-Jul-10 |S| 4-Aug-10 |S| 21-Sep-10 | S| Approved
87 MED Oman 330425 PM-M, OM, Repair Airfield 17-35 24-OMAF 2-Jul-10 S 2-Jul-10 S| 3-Aug-10 |S| 22-Sep-10 [ S| Approved
88 MED Pakistan 329095 PM-F, PK, Design/Construct Border Coordination Center, Chitral, Paki z2-DODO 4-May-10 |S| 4-Jun-10 |S| 6-Jul-10 [S| 4-Aug-10 | S| Approved
89 MED Qatar 132587 | ALDA053001A [PM-M, OA - Multi Aircraft Maintenace Hangar, Al Udeid Airbase 20-MCAF 11-Jun-08 | A| 16-Dec-08 |A|] 10-Feb-09 [A| 15-Mar-10 | S| Approved
90 MED Qatar 154908 | ALUAO73008A [PM-M, QA - Facilities Replacement AUAB 20-MCAF 22-Dec-08 | A| 22-Dec-08 |A| 10-Feb-09 [A| 15-Mar-10 | S| Approved
91 MED Qatar 149794 | ALUA073004 [PM-M, QA - Construct CAS Ramp Al Udeid 20-MCAF 22-May-09 |A| 22-May-09 |A| 18-Aug-09 [A]| 22-Mar-10 | S| Approved
92 MED Qatar 326549 | ALUA080126 |PM-M, QA, Relocate South MSA 20-MCAF 17-Feb-10 [A] 19-Feb-10 |A| 8-Apr-10 |S| 14-May-10 | S| Approved
93 MED Qatar 320779 | ALUAO73006A |PM-M, OA - FY10 Blatchford Preston Complex Phase 2 20-MCAF 19-Mar-10 | S| 22-Mar-10 [S ]| 30-Apr-10 |S| 30-Jul-10 | S| Approved
94 MED Qatar 324458 PM-M, QA Force Protection Measures, ECP, Gate #2 23-MMAF 28-Apr-10 | S| 28-Apr-10 | S| 28-May-10 [S| 30-Jul-10 [ S| Approved
95 MED Qatar 330905 PM-M, OA, FFE for Logistics Storage Warehouse, Qatar 14-OMA 30-Apr-10 S| 3-Jun-10 |S| 28-Jun-10 |S| 31-Aug-10 | S| Approved
96 MED Qatar 328477 | ALUAO73006B |PM-M, QA - BPC Phase 3 20-MCAF 19-Aug-10 | S| 23-Aug-10 [ S| 6-Oct-10 |S| 20-Jan-11 | S| Approved
97 MED Qatar 328358 | ALDA070198 |PM-M, QA - Defense Logistics Warehouse, ALUD, Qatar Z2-DODO 20-Sep-10 | S| 28-Sep-10 | S| 29-Nov-10 [S| 2-Feb-11 | S| Approved
98 MED Saudi 115842 PM-F, Saudi HEG Case GDMW Computer Services 70-FMS 31-Mar-10 [S] 31-Mar-10 | S| 14-Apr-10 |S| 29-Apr-10 [ S| Approved
99 MED Saudi 326744 PM-M - SA, Design Four Southgate Projects at Eskan Village 24-OMAF 24-Mar-10 | S| 14-Apr-10 S| 17-Jun-10 |S| 20-Aug-10 | S| Approved
100 MED Tajikistan 330983 PM-F, TJ, D-B Tajik National Training Center 14-OMA 3-May-10 |S| 4-May-10 [S| 4-May-10 |S| 4-May-10 | S| Approved
101 MED UAE 145268 PM-F, UAE - Blackhawk/Aprons O&M Utilities 70-FMS 17-Aug-09 |A| 3-Jan-10 |A| 9-Mar-10 [S]| 16-Mar-10 | S| Approved
102 MED Yemen 145194 PM-F, YE - Constr Floating Pier#1 Khar Mayrat 70-FMS 20-Aug-09 | A| 20-Aug-09 |A] 13-Nov-09 [A| 1-Apr-10 | S| Approved
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Sorted by Award Date, P2#

P2 Projects Status Report - FY10 & 11 Pending Awards - AED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A
# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| mi2a0 |s| ccsoo |s P2 Status
1 AED Afghan 323749 071491 AEN, 071491, APS Compound, BAF 10-MCA 4-Nov-09 | A| 4-Nov-09 [A] 3-Dec-09 |A| 12-Mar-10 | S| Approved
2 AED Afghan 321007 073408 AES, 073408 Fuel Distribution System, Dwyer 10-MCA 15-Dec-09 | A| 15-Dec-09 |A| 21-Jan-10 [A]| 15-Mar-10 | S| Approved
3 AES Afghan 326354 074147 AES, 074147, Fuel System Ph 1, Dwyer 10-MCA 15-Dec-09 |A| 1-Jan-10 |A]| 29-Jan-10 [A]| 15-Mar-10 | S| Approved
4 AED Afghan 320695 073209 AES, 073209 AV Hangar/Maint Facs, Bastion 10-MCA 22-Aug-09 [A] 3-Nov-09 |A[ 17-Nov-09 |A| 17-Mar-10 | S| Approved
5 AED Afghan 323173 069398 AEN - 069398, Bulk Fuel Storage/Supply Ph 6, IBAF 10-MCA 17-Dec-09 |A| 18-Dec-09 |A| 27-Jan-10 [A]| 18-Mar-10 | S| Approved
6 AED Afghan 323176 069403 AEN - 069403, Bulk Fuel Storage/Supply Ph 7, IBAF 10-MCA 17-Dec-09 |A| 18-Dec-09 [A| 27-Jan-10 |A| 18-Mar-10 | S| Approved
7 AED Afghan 321001 073129 AES, 73129, Troop Housing Ph2, Tombstone 10-MCA 31-Jul-09 |A]| 15-Jan-10 [A]| 5-Feb-10 |A| 20-Mar-10 | S| Approved
8 AEN Afghan 326334 074172 AEN - 074172, Camp Phoenix Western Expansion, Kabul 10-MCA 16-Feb-10 [S| 17-Feb-10 | S| 17-Feb-10 |S| 22-Mar-10 | S| Approved
9 AED Afghan 320519 073207 AES, 073207 Rotary Wing Ramp and Taxiways PH 2, Bastion 10-MCA 14-Aug-09 |A| 3-Nov-09 |A]| 17-Nov-09 [A]| 24-Mar-10 | S| Approved
10 AED Afghan 320858 073239 AEN, 073239 Aviation Hangar Maintenance Facility, Shank 10-MCA 24-Sep-09 |A| 26-Sep-09 [A| 29-Oct-09 |A| 24-Mar-10 | S| Approved
11 AED Afghan 320859 073364 AED, Rotary Wing Park & Taxiway Ph 2, Shank 10-MCA 24-Sep-09 | A| 26-Sep-09 |A| 29-Oct-09 [A]| 24-Mar-10 | S| Approved
12 AES Afghan 330312 073195 AES, 073195, FOB, Contingency Housing, Dwyer 10-MCA 8-Feb-10 | A| 8-Feb-10 |A]| 24-Feb-10 S| 24-Mar-10 | S| Approved
13 AES Afghan 330315 074330 AES, 074330, Contingency Housing, Ph 2, Dwyer 10-MCA 8-Feb-10 |A| 8-Feb-10 |A| 24-Feb-10 S| 24-Mar-10 | S| Approved
14 AES Afghan 330317 074326 AEN, 074326, Contingency Housing, Ph 1, Dwyer 10-MCA 7-Feb-10 |A| 8-Feb-10 |A| 24-Feb-10 |S| 24-Mar-10 | S| Approved
15 AED Afghan 321004 073230 AEN, 73230, Troop Housing Ph 1, Airborne Wardak 10-MCA 1-Aug-09 | Al 24-Nov-09 |A| 23-Feb-10 S| 31-Mar-10 | S| Approved
16 AED Afghan 321075 073236 AEN, 73236, Temp Housing Ph 1 - Altimur 10-MCA 19-Jul-09 | Al 24-Nov-09 |A| 20-Dec-09 [A| 31-Mar-10 | S| Approved
17 AEN Afghan 324943 | SHNK103100 |AED, SHNK103100, Cargo Handling Area, Shank 20-MCAF 18-Feb-10 [A] 18-Feb-10 | S| 11-Mar-10 |S| 31-Mar-10 | S| Approved
18 AES Afghan 326299 074143 AES, 074143, Entry Control Point & Access Roads, Tombstonstone/B{  10-MCA 15-Dec-09 |A| 15-Dec-09 [A| 3-Feb-10 |A| 13-Apr-10 | S| Approved
19 AES Afghan 326368 073100 AES, 073100, Basic Load Ammunition Holding Area, Tombstone 10-MCA 15-Dec-09 | A| 15-Dec-09 |A| 3-Feb-10 [A] 13-Apr-10 | S| Approved
20 AED Afghan 321003 073233 AEN, 073233, Troop Housing Ph 1, Shank 10-MCA 28-Jul-09 [A[| 27-Nov-09 | A| 10-Dec-09 |A| 19-Apr-10 | S| Approved
21 AEN Afghan 326278 074103 AEN, 074103, Waste Management Complex, Shank 10-MCA 22-Mar-10 | S| 22-Mar-10 | S| 11-Apr-10 [S| 26-Apr-10 | S| Approved
22 AEN Afghan 326279 074195 AEN, 074195, Water Distribution System, Shank 10-MCA 22-Mar-10 | S| 22-Mar-10 | S| 11-Apr-10 S| 26-Apr-10 | S| Approved
23 AES Afghan 326349 074181 AES, 074181, Waste Management Area, Tarin Kwot 10-MCA 14-Mar-10 | S| 15-Mar-10 [S| 29-Mar-10 | S| 29-Apr-10 | S| Approved
24 AES Afghan 326294 074319 AES, 074319, Water Supply & Distribution System, Tombstonstone/g  10-MCA 20-Jan-10 | A| 20-Jan-10 [A] 18-Feb-10 [A| 30-Apr-10 | S| Approved
25 AES Afghan 326295 074274 AES, 074274, Roads, Tombstone/Bastion 10-MCA 20-Jan-10 |A| 20-Jan-10 |A| 18-Feb-10 |A| 30-Apr-10 [ S| Approved
26 AED Afghan 321043 073389 AEN, 73389, Troop Housing (2130 PAX) - BAF 10-MCA 26-Jun-10 | S| 1-Mar-10 |S]| 6-Apr-10 [S| 6-May-10 |[S | Approved
27 AES Afghan 326313 074203 AES, 074203, Waste Management Area, Maywand 10-MCA 14-Mar-10 | S| 15-Mar-10 [S]| 7-Apr-10 |S| 6-May-10 | S| Approved
28 AES Afghan 326351 074169 AES, 074169, Waste Management Area, Wolverine 10-MCA 14-Mar-10 [ S| 15-Mar-10 | S| 7-Apr-10 |S| 6-May-10 | S| Approved
29 AED Afghan 321006 073407 AES, 073407 Distribution System, Bastion 10-MCA 2-Mar-10 | S| 2-Mar-10 | S| 5-Apr-10 [S]| 8-May-10 | S| Approved
30 AED Afghan 321078 073126 AES, 073126 Temp Housing Ph 1, Tombstone 10-MCA 31-Jul-09 [A[| 15-Jan-10 |A| b5-Feb-10 |A]| 9-May-10 | S| Approved
31 AED Afghan 321005 073409 AES, 073409 Fuel Distribution System, Tarin Kowt 10-MCA 1-Apr-10 | S| 2-Apr-10 |S]| 2-Apr-10 [S] 11-May-10 | S| Approved
32 AES Afghan 326331 074145 AES, 074145, Fuel System Ph 2, Tarin Kowt 10-MCA 19-Mar-10 | S| 22-Mar-10 [S| 28-Mar-10 |S| 11-May-10 | S| Approved
33 AEN Afghan 326282 074117 AEN, 074117, Waste Management Area, Salerno 10-MCA 8-Apr-10 | S| 9-Apr-10 | S| 29-Apr-10 |S| 20-May-10 | S| Approved
34 AEN Afghan 326283 074120 AEN, 074120, Waste Management Area, Ghazni 10-MCA 8-Apr-10 |S| 9-Apr-10 |S| 29-Apr-10 [S| 20-May-10 | S| Approved
35 AES Afghan 330550 076963 AES, 076963, Fire Station, Tarin Kowt 10-MCA 14-Apr-10 | S| 14-Apr-10 | S| 5-May-10 |S| 20-May-10 [ S| Approved
36 AES Afghan 330551 076965 AES, 076695, Fire Station, Maywand 10-MCA 14-Apr-10 | S| 14-Apr-10 [S] 5-May-10 [S| 20-May-10 | S| Approved
37 AES Afghan 330559 076964 AES, 076964, Fire Station, Spin Boldak 10-MCA 14-Apr-10 | S| 14-Apr-10 | S| 5-May-10 |S| 20-May-10 [ S| Approved
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Sorted by Award Date, P2#

P2 Projects Status Report - FY10 & 11 Pending Awards - AED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A

# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| miL2a0 |s| ccsoo |s P2 Status
38 AES Afghan 326286 074171 AES, 074171, Waste Management Area, Dwyer 10-MCA 9-Mar-10 | S| 12-Apr-10 | S| 12-May-10 [S| 26-May-10 | S| Approved
39 AED Afghan 324543 071489 AEN, 071489, Barracks, Ph 11-14, BAF 10-MCA 12-Mar-10 [ S| 13-Mar-10 | S| 11-Apr-10 |S| 7-Jun-10 | S| Approved
40 AEN Afghan 327095 074134 AED - 074134, BAF Construct Access Roads 10-MCA 4-Apr-10 |S| 5-Apr-10 |S] 25-Mar-10 |S| 8-Jun-10 | S| Approved
41 AES Afghan 326271 074149 AES, 074149, Waste Management Complex, KAF 10-MCA 7-Mar-10 | S| 1-Apr-10 [S] 17-May-10 [S| 10-Jun-10 | S| Approved
42 AES Afghan 326261 073099 AES - 073099, Command & Control Facility, KAF 10-MCA 14-Mar-10 | S| 15-Mar-10 [S ]| 29-Apr-10 |S| 14-Jun-10 | S| Approved
43 AES Afghan 326263 073097 AES - 073097,Command & Control Facility, KAF 10-MCA 14-Mar-10 [ S| 15-Mar-10 | S| 29-Apr-10 |S| 14-Jun-10 | S| Approved
44 AES Afghan 326264 073082 AES - 073082, Command & Control Facility, KAF 10-MCA 14-Mar-10 | S| 15-Mar-10 [S ]| 29-Apr-10 |S| 14-Jun-10 | S| Approved
45 AED Afghan 320848 073223 AES, 73223, Medical Facility- Dwyer 10-MCA 3-Apr-10 _|S| 4-Apr-10 |S] 3-May-10 [S| 17-Jun-10 | S| Approved
46 AED Afghan 320943 073212 AES, 73212, Troop Medical/Dental Clinic, Kandahar 10-MCA 24-Jul-10 | S| 24-Jul-10 S| 25-Jul-10 | S| 17-Jun-10 | S| Approved
47 AED Afghan 321044 072243 AEN, 072243 Construct Drainage Improvements, BAF 10-MCA 30-Mar-10 | S| 31-Mar-10 [ S| 14-May-10 |S| 29-Jun-10 | S| Approved
48 AEN Afghan 325736 073124 AEN, 073124, Drainage System Ph 2, BAF 10-MCA 30-Mar-10 | S| 31-Mar-10 | S| 14-May-10 [S]| 29-Jun-10 | S| Approved
49 AES Afghan 326352 ACC103910 |AES, ACC103910, Cargo Handling Area, Dwyer-Garmsir 20-MCAF 24-Feb-10 [S| 3-Mar-10 | S| 17-Apr-10 |S| 29-Jun-10 | S| Approved
50 AEN Afghan 329522 077243 AEN, 077243, Rotary Wing Parking, Airborne 10-MCA 24-Mar-10 | S| 30-Apr-10 | S| 30-May-10 [S| 29-Jun-10 | S| Approved
51 AEN Afghan 329595 077242 AEN, 077242, Rotary Wing Parking, Jalalabad 10-MCA 26-Mar-10 | S| 30-Apr-10 [ S| 30-May-10 |S| 29-Jun-10 | S| Approved
52 AES Afghan 326272 073106 AES, 073106, South Park Roads, KAF 10-MCA 30-Apr-10 [S| 30-Apr-10 | S| 30-May-10 |S| 30-Jun-10 | S| Approved
53 AES Afghan 326265 074296 AES, 074296, Theater Vehicle Maintenance Compound, KAF 10-MCA 21-Apr-10 [S| 22-Apr-10 | S| 21-May-10 |S| 2-Jul-10 S| Approved
54 AED Afghan 322543 072126 AEN 072126, Command and Control Facility, BAF 10-MCA 13-Apr-10 | S| 13-Apr-10 | S| 27-May-10 |S| 19-Jul-10 [S| Approved
55 AED Afghan 320856 073232 AEN, 73232, Rotary/Wing Ramp & Taxiway PH 1, Sharana 10-MCA 27-Apr-10 (S| 27-Apr-10 | S| 11-Jun-10 |S| 26-Jul-10 |[S| Approved
56 AED Afghan 320860 073080 AEN, 073080, Aviation Maintenance Facility, Sharana 10-MCA 27-Apr-10 [S| 27-Apr-10 | S| 11-Jun-10 |S| 26-Jul-10 |S| Approved
57 AED Afghan 320861 073367 AEN, 73367, Rotary/Wing Park/Taxi Ph 2 Sharana 10-MCA 27-Apr-10 [S| 27-Apr-10 | S| 11-Jun-10 |S| 26-Jul-10 |S| Approved
58 AEN Afghan 326338 074206 AEN, 074206, Rotary-Wing Parking, Sharana 10-MCA 26-Apr-10 [S| 27-Apr-10 | S| 11-Jun-10 |S| 26-Jul-10 |S| Approved
59 AEN Afghan 326359 074234 AEN, 074234, Fuel System Ph 1, Salerno 10-MCA 8-Jun-10 |S| 8-Jun-10 |S| 7-Jul-10 |S| 26-Jul-10 | S| Approved
60 AES Afghan 326269 074292 AES, 074292, Warehouse, KAF 10-MCA 26-May-10 | S 5-Jul-10 S| 19-Jul-10 |S| 6-Aug-10 [S| Approved
61 AEN Afghan 326339 074207 AEN, 074207, Ammunition Supply Point, Sharana 10-MCA 16-Jun-10 | S| 18-Jun-10 [S| 18-Jul-10 [S| 6-Aug-10 | S| Approved
62 AES Afghan 329589 075203 AES, 075203, Rotary Wing Apron Ph2, Dwyer 10-MCA 6-Apr-10 | S| 30-May-10 | S| 15-Jul-10 |S| 15-Aug-10 | S| Approved
63 AES Afghan 326353 074146 AES, 074146, Fuel System Ph 1, Wolverine 10-MCA 29-Jun-10 | S 1-Jul-10 | S| 30-Jul-10 |S]| 19-Aug-10 | S| Approved
64 AEN Afghan 326229 074154 AEN, 074154, Medlog Warehouse, BAF 10-MCA 26-May-10 | S| 27-May-10 | S 8-Jul-10 S| 24-Aug-10 | S| Approved
65 AEN Afghan 326306 074136 AEN, 074136, Command & Control Facility, BAF 10-MCA 27-May-10 [ S| 27-May-10 [ S| 8-Jul-10 |S| 24-Aug-10 | S| Approved
66 AES Afghan 329424 075210 AES, 075210, Expand Utilities Ph 2, KAF EA-MCCA 26-May-10 | S| 31-May-10 | S| 15-Jul-10 [S] 26-Aug-10 | S| Approved
67 AEN Afghan 326305 074285 AEN - 074285, Runway Upgrade, Salerno 10-MCA 26-May-10 [ S| 28-May-10 [ S| 13-Jul-10 |S| 27-Aug-10 | S| Approved
68 AED Afghan 323748 073208 AES, 073208 - , Role 2 Med Fac, Tombstone 10-MCA 28-Jun-10 [S] 28-Jun-10 | S| 4-Aug-10 |S| 20-Sep-10 | S| Approved
69 AEN Afghan 325449 074221 AEN, 074221, Perimeter Fence, Jalalabad 10-MCA 25-Jun-10 | S| 25-Jun-10 | S| 25-Jul-10 [S| 28-Sep-10 | S| Approved
70 AEN Afghan 326342 074219 AEN - 074219, Ammunition Supply Point, Jalalabad 10-MCA 25-Jun-10 [ S 6-Jul-10 S| 9-Aug-10 |S| 28-Sep-10 [ S| Approved
71 AES Afghan 329260 076292 AES, 076292 Rotary-Wing Ramp & Taxiway, Shindand EA-MCCA 10-May-10 | S| 25-May-10 | S| 11-Jul-10 |S| 29-Sep-10 [S LCM
72 AES Afghan 329284 076293 AES, 076293 Rotary-Wing Ramp & Taxiway, Herat 10-MCA 10-May-10 | S| 25-May-10 [ S| 11-Jul-10 |S| 29-Sep-10 | S LCM
73 AES Afghan 329286 076145 AED, AF, 076145 Waste Mgmt Complex, Shindand 23-MMAF 10-May-10 | S| 25-May-10 [ S| 11-Jul-10 |S| 29-Sep-10 | S LCM
74 AES Afghan 329287 076288 AES, 076288 Waste Mgmt Complex, Herat 10-MCA 10-May-10 | S| 25-May-10 | S| 11-Jul-10 |S| 29-Sep-10 | S LCM
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Sorted by Award Date, P2#

P2 Projects Status Report - FY10 & 11 Pending Awards - AED

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A

# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| miL2a0 |s| ccsoo |s P2 Status
75 AES Afghan 329288 076290 AES, 076290 Construct Tactical Runway, Shindand 10-MCA 10-May-10 | S| 25-May-10 | S| 11-Jul-10 |S| 29-Sep-10 [S LCM
76 AES Afghan 329289 076289 AES, 076289 Waste Mgmt Complex, Farah 10-MCA 10-May-10 | S| 25-May-10 | S| 11-Jul-10 |S| 29-Sep-10 [S LCM
77 AED Afghan 322540 071493 AEN, 071493 - AF, Perimeter Fence/Guard Towers, BAF 10-MCA 28-Mar-10 | S| 15-Jul-10 | S| 14-Aug-10 S| 23-Oct-10 | S| Approved
78 AEN Afghan 327449 069404 AEN, 069404, Joint Defense Operations Center, BAF 10-MCA 20-Jun-10 | S| 27-Jul-10 | S| 14-Sep-10 [S| 29-Oct-10 | S| Approved
79 AEN Afghan 329640 075080 AEN, 075085, Guard Towers, Shank 10-MCA 8-May-10 | S| 27-Jul-10 | S| 14-Sep-10 (S| 29-Oct-10 | S| Approved
80 AEN Afghan 329641 074462 AEN, 074462, Bulk Materials Transfer Station, Sharana 10-MCA 4-Jul-10 _|S| 27-Jul-10 |S] 14-Sep-10 S| 29-Oct-10 | S| Approved
81 AEN Afghan 329530 074104 AEN, 074104, Theater Support Fac, BAF 10-MCA 1-Aug-10 | S| 1-Aug-10 | S| 15-Sep-10 S| 30-Oct-10 | S| Approved
82 AEN Afghan 329531 075148 AEN, 075148, C-IED TF Compound, BAF 10-MCA 4-Jun-10 [S| 3-Aug-10 [S| 21-Sep-10 |S| 5-Nov-10 | S| Approved
83 AES Afghan 329534 075202 AES, 075202 C2 Facility, Dwyer 10-MCA 3-Aug-10 S| 5-Aug-10 |S| 21-Sep-10 |S| 5-Nov-10 [S| Approved
84 AES Afghan 329535 075199 AES, 075199 DFAC, Dwyer 10-MCA 3-Aug-10 | S| 5-Aug-10 |S| 21-Sep-10 [S| 5-Nov-10 | S| Approved
85 AES Afghan 329590 075200 AES, 075200, Wastewater Treatment Fac, Dwyer 10-MCA 3-Aug-10 S| 3-Aug-10 |S| 21-Sep-10 |S| 5-Nov-10 [S| Approved
86 AES Afghan 329635 074129 AES, 074129, Contingency Housing, Ph 5, Kandahar 10-MCA 25-May-10 [ S| 3-Aug-10 [S| 21-Sep-10 |S| 5-Nov-10 |S| Approved
87 AES Afghan 329639 075196 AES, 075196, Wastewater Treatment Facility, Maywand 10-MCA 28-Jul-10 | S| 3-Aug-10 [S] 21-Sep-10 |S| 5-Nov-10 | S| Approved
88 AES Afghan 329656 075214 AES, 075214, Wastewater Treatment Facility, Tarin Kowt 10-MCA 1-Aug-10 | S| 3-Aug-10 [S] 21-Sep-10 [S| 5-Nov-10 | S| Approved
89 AES Afghan 329657 075197 AES, 075197, Medical Facility, Role I, Tarin Kowt 10-MCA 29-Jun-10 [S]| 3-Aug-10 |S| 21-Sep-10 |S| 5-Nov-10 [S| Approved
90 AES Afghan 329658 075462 AES, 075462, Rotary Wing Apron, Tombstone/Bastion 10-MCA 3-Aug-10 | S| 3-Aug-10 | S| 21-Sep-10 [S| 5-Nov-10 | S| Approved
91 AES Afghan 329626 074127 AES, 074127, Contingency Housing, Ph 4, Kandahar 10-MCA 25-May-10 | S| 3-Aug-10 |S| 21-Sep-10 S| 10-Nov-10 | S| Approved
92 AEN Afghan 327451 071602 AEN, 071602, CMU Barracks Phase 15-18, BAF 10-MCA 23-Jun-10 [S] 10-Aug-10 | S| 28-Sep-10 |S| 12-Nov-10 | S| Approved
93 AEN Afghan 329533 074925 AEN, 074925, DFAC, BAF 10-MCA 1-Aug-10 | S| 10-Aug-10 [S]| 28-Sep-10 S| 12-Nov-10 | S| Approved
94 AES Afghan 329636 074131 AES, 074131, Contingency Housing, Ph 6, Kandahar 10-MCA 25-May-10 [ S| 10-Aug-10 [ S| 28-Sep-10 |S| 12-Nov-10 | S| Approved
95 AES Afghan 329637 074132 AES, 074132, Contingency Housing, Ph 7, Kandahar 10-MCA 25-May-10 | S| 10-Aug-10 | S| 28-Sep-10 S| 12-Nov-10 | S| Approved
96 AES Afghan 329659 075207 AES, 075207, Contingency Housing (6000 PAX), Tombstone/Bastion 10-MCA 6-Aug-10 | S| 10-Aug-10 | S| 28-Sep-10 [S| 12-Nov-10 | S| Approved
97 AES Afghan 329285 075560 AES, 075560 Medical Facility, Shindand 10-MCA 9-Jun-10 |S| 17-Aug-10 |S] 5-Oct-10 |S| 19-Nov-10 | S| Approved
98 AES Afghan 329593 075219 AES, 075219, Waste Mgmt Complex, Frontenac 10-MCA 17-Aug-10 | S| 23-Aug-10 [ S| 5-Oct-10 |S| 19-Nov-10 | S| Approved
99 AES Afghan 329652 075198 AES, 075198, Rotary Wing Apron, Ph 2, Tarin Kowt 10-MCA 8-Jun-10 S| 17-Aug-10 |S] 5-Oct-10 |S| 19-Nov-10 | S| Approved
100 AES Afghan 329660 075204 AES, 075204, DFAC (6000 PAX), Tombstone/Bastion 10-MCA 17-Aug-10 | S| 17-Aug-10 [ S| 5-Oct-10 |S| 19-Nov-10 | S| Approved
101 AES Afghan 329592 075213 AES, 075213, Wastewater Treatment Facility, Frontenac 10-MCA 17-Aug-10 | S| 19-Aug-10 | S| 7-Oct-10 [S| 21-Nov-10 | S| Approved
102 AES Afghan 329661 075206 AES, 075206, Wastewater Treatment Facility, Tombstone/Bastion 10-MCA 24-Aug-10 | S| 24-Aug-10 | S| 12-Oct-10 S| 26-Nov-10 | S| Approved
103 AEN Afghan 329525 072606 AEN, 072606 Troop Housing Ph 4, BAF 10-MCA 28-Sep-10 | S| 2-Oct-10 | S| 12-Nov-10 [S| 27-Nov-10 | S| Approved
104 AEN Afghan 329526 074090 AEN, 074090, Troop Housing Ph 5, BAF 10-MCA 30-Sep-10 |S| 2-Oct-10 [S| 12-Nov-10 |S| 27-Nov-10 | S| Approved
105 AEN Afghan 329527 074155 AEN, 074155, Troop Housing Ph 6, BAF 10-MCA 30-Sep-10 | S| 2-Oct-10 | S| 12-Nov-10 S| 27-Nov-10 | S| Approved
106 AEN Afghan 329528 074157 AEN, 074157, Troop Housing Ph 7, BAF 10-MCA 30-Sep-10 | S| 2-Oct-10 | S| 12-Nov-10 S| 27-Nov-10 | S| Approved
107 AEN Afghan 329529 074158 AEN, 074158, Troop Housing Ph 8, BAF 10-MCA 30-Sep-10 | S| 2-Oct-10 | S| 12-Nov-10 [S| 27-Nov-10 | S| Approved
108 AED Afghan 321924 071488 AEN, 071488 Coalition Operations Center - BAF 10-MCA 30-Aug-10 [S] 30-Aug-10 | S| 13-Oct-10 | S| 30-Nov-10 | S| Approved
109 AEN Afghan 326247 072477 AEN - 072477, USFOR-A HOQ & Housing, Kabul 10-MCA 20-Sep-10 | S| 5-Oct-10 | S| 3-Nov-10 [S| 2-Dec-10 | S| Approved
110 AEN Afghan 327452 071604 AEN, 071604, Eastside Utilities Infrastructure, BAF 10-MCA 2-Jul-10 [S| 7-Sep-10 |S| 26-Oct-10 |S| 10-Dec-10 | S| Approved
111 AEN Afghan 327453 071605 AEN, 071605, Eastside Electrical Distribution, BAF 10-MCA 30-Aug-10 S| 7-Sep-10 | S| 26-Oct-10 | S| 10-Dec-10 [ S| Approved
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Sorted by Award Date, P2#

P2 Projects Status Report - FY10 & 11 Pending Awards - AED

Report includes all ACTIVE P2 Projects, including "LCM" status (ie, schedules not yet officially built)

Data Date: 7-Mar-2010 / DD + 45 = 21-Apr-2010

Source: OP (Oracle Project) OP
RTA A ADV A|OPEN BID|A| AWARD |A
# DIST INSTL P2 # 1391 DESCRIPTION TF mL18o |s| mi230 |s| miL2a0 |s| ccsoo |s P2 Status
112 AEN Afghan 327455 072242 AEN, 072242, Army Aviation Headquarters Building, BAF 10-MCA 23-Aug-10 | S| 7-Sep-10 |S| 26-Oct-10 S| 10-Dec-10 | S| Approved
113 AEN Afghan 329532 075509 AEN, 075509, Task Force Freedom Compound, BAF 10-MCA 12-Aug-10 | S| 7-Sep-10 [S| 26-Oct-10 |S| 10-Dec-10 | S| Approved
114 AES Afghan 329662 075195 AES, 075195 Rotary Wing Apron, Ph 2, Wolverine 10-MCA 2-Sep-10 | S| 7-Sep-10 | S| 26-Oct-10 [S| 10-Dec-10 | S| Approved
115 AES Afghan 329664 075194 AES, 075194, Perimeter Fence, Wolverine 10-MCA 30-Aug-10 | S| 7-Sep-10 | S| 26-Oct-10 (S| 10-Dec-10 | S| Approved
116 AES Afghan 329666 075183 AES, 075183, Entry Control Point, Wolverine 10-MCA 30-Aug-10 [S]| 7-Sep-10 |S| 26-Oct-10 | S| 10-Dec-10 | S| Approved
117 AES Afghan 329667 075224 AES, 075224, Wastewater Treatment Facility, Wolverine 10-MCA 30-Aug-10 | S| 7-Sep-10 | S| 26-Oct-10 S| 10-Dec-10 | S| Approved
118 AEN Afghan 327447 068083 AEN, 068083, Consolidated Community Support Area, BAF 10-MCA 9-Sep-10 | S| 25-Sep-10 | S| 6-Nov-10 [S| 16-Dec-10 | S| Approved
119 AEN Afghan 330706 071606 AEN, 071606, Improve Entry Control Point 1, BAF 10-MCA 20-Nov-10 | S| 21-Nov-10 | S| 13-Jan-11 [S| 27-Feb-11 | S| Approved
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